
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/07/2008

ESTIMATE SUMMARY 14:06:15

CONTID: C15852R        ESTIMATE NO: 0012 PROG 2005

PCN: 15852R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 Carbondale Recon PERCENT TIME:

PROJECT NO: STA 133A-031                  

SH 133 Carbondale Recon

NAME OF ROAD: 133A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/25/2008 DATE TIME STARTED 10/10/2007

7353 S. EAGLE STREET DATE LET 09/20/2007 DATE WORK BEGAN 11/05/2007

 DATE AWARDED 09/24/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 10/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,076,047.74 PARTICIPATING $ $ 87,562.69

AWARD PROJECT AMT: 4,644,444.44 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.17

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/1/2008 ??:??:??

12/1/2008 ??:??:??

90.51%

481,591.45

87,562.69

87,562.69

87,562.69

$

$

$

$

4,594,456.29

0.00

4,594,456.29

0.00

4,594,456.29

-69,666.67

0.00

4,524,789.62

0.00

AMOUNT DUE 4,524,789.62 87,562.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,562.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

382.0
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

ACRE 0.000 0.00

100,000.00000 1.000 100,000.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

202-00001  
 

0015 REMOVAL OF PIPE 148.000 148.000

LF  0.000 0.00

34.00000 148.000 5,032.00

202-00035  
 

0020 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

202-00037  
 

0025 *REMOVAL OF DELINEATOR 10.000 10.000

EACH 0.000 0.00

5.50000 10.000 55.00

202-00090  
 

0030 REMOVAL OF CURB AND GUTTER 1,764.000 1,764.000

LF  0.000 0.00

8.50000 1,764.000 14,994.00

202-00203  
 

0035 *REMOVAL OF ASPHALT MAT 5,348.000 5,045.000

SY  0.000 0.00

21.00000 5,045.000 105,945.00

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 6,056.000 6,056.000

SY  0.000 0.00

1.90000 6,056.000 11,506.40

202-00240  
 

0045 REMOVAL OF PAVEMENT MARKING 971.000 971.000

SF  0.000 0.00

0.85000 971.000 825.35

202-00250  
 

0050 *REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

52.00000 4.000 208.00

202-00810  
 

0055 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 2.000 1.000

L S 0.000 0.00

5,200.00000 1.000 5,200.00

202-00828  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF IMPACT ATTENUATOR 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

202-00895  
 

0065 REMOVAL OF FENCE 117.000 32.000

LF  85.000 1,955.00

23.00000 117.000 2,691.00

202-01000  
 

0070 *REMOVAL OF GUARDRAIL TYPE 3 598.000 598.000

LF  0.000 0.00

7.50000 598.000 4,485.00

202-01130  
 

0075 REMOVAL OF GUARDRAIL TYPE 4 629.000 629.000

LF  0.000 0.00

17.00000 629.000 10,693.00

202-01140  
 

0080 PLUG CULVERT 3.000 3.000

EACH 0.000 0.00

960.00000 3.000 2,880.00

202-04001  
 

0085 CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

202-04002  
 

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,259.000 1,259.000

CY  0.000 0.00

29.00000 1,259.000 36,511.00

203-00060  
 

0095 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

58.00000 0.000 0.00

203-00100  
 

0100 PROOF ROLLING 3.500 3.500

HOUR 0.000 0.00

110.00000 3.500 385.00

203-01100  
 

0105 ROLLING 0.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01140  
 

0110 BLADING 0.000 0.000

HOUR 0.000 0.00

210.00000 0.000 0.00

203-01500  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BACKHOE 23.000 23.000

HOUR 0.000 0.00

230.00000 23.000 5,290.00

203-01510  
 

0120 TRUCK (DUMP) 12.000 12.000

HOUR 0.000 0.00

120.00000 12.000 1,440.00

203-01582  
 

0125 FRONT END LOADER (RUBBER TIRE) 22.500 22.500

HOUR 0.000 0.00

210.00000 22.500 4,725.00

203-01590  
 

0130 POTHOLING 11.500 11.500

HOUR 0.000 0.00

290.00000 11.500 3,335.00

203-01597  
 

0135 LABORER 42.000 34.000

HOUR 8.000 424.00

53.00000 42.000 2,226.00

203-02330  
 

0140 *EROSION LOG 900.000 900.000

LF  0.000 0.00

3.60000 900.000 3,240.00

208-00005  
 

0145 *EROSION BALES 0.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

208-00010  
 

0150 *SILT FENCE 545.000 545.000

LF  0.000 0.00

1.20000 545.000 654.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

840.00000 4.000 3,360.00

208-00045  
 

0160 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

208-00050  
 

0165 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.880

L S 0.080 584.00

7,300.00000 0.960 7,008.00

208-00100  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 62.000 50.000

HOUR 12.000 1,320.00

110.00000 62.000 6,820.00

208-00205  
 

0175 *RESET LIGHT STANDARD 3.000 1.000

EACH 2.000 6,800.00

3,400.00000 3.000 10,200.00

210-00750  
 

0180 *RESET GROUND SIGN 11.000 11.000

EACH 0.000 0.00

390.00000 11.000 4,290.00

210-00810  
 

0185 *RESET SIGN PANEL 4.000 4.000

EACH 0.000 0.00

46.00000 4.000 184.00

210-00815  
 

0190 ADJUST STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

210-04000  
 

0195 ADJUST MANHOLE 3.000 3.000

EACH 0.000 0.00

1,600.00000 3.000 4,800.00

210-04010  
 

0200 ADJUST VALVE BOX 3.000 3.000

EACH 0.000 0.00

620.00000 3.000 1,860.00

210-04050  
 

0205 *SEEDING (NATIVE) 1.420 0.000

ACRE 1.420 1,674.88

1,179.49000 1.420 1,674.88

212-00006  
 

0210 *SOIL CONDITIONING 1.420 0.000

ACRE 1.420 3,895.90

2,743.59000 1.420 3,895.90

212-00032  
 

0215 *MULCHING (WEED FREE STRAW) 1.420 0.000

ACRE 1.420 1,420.00

1,000.00000 1.420 1,420.00

213-00004  
 

0220 *MULCH TACKIFIER 142.000 0.000

LB  142.000 994.00

7.00000 142.000 994.00

213-00061  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,788.000 166.000

SY  1,622.000 3,244.00

2.00000 1,788.000 3,576.00

216-00041  
 

0230 AGGREGATE BASE COURSE (CLASS 1) 1,607.380 1,607.380

TON 0.000 0.00

25.00000 1,607.380 40,184.50

304-01000  
 

0235 AGGREGATE BASE COURSE (CLASS 6) 1,850.700 1,850.700

TON 0.000 0.00

32.00000 1,850.700 59,222.40

304-06000  
 

0240 *HOT MIX ASPHALT (GRADING SX) (75) 3,239.390 3,239.390

TON 0.000 0.00

110.00000 3,239.390 356,332.90

403-34701  
 

0245 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) //  
CMO#11  [ - 107 TONS ]

72.180 72.180

TON 0.000 0.00

560.00000 72.180 40,420.80

411-03342  
 

0247 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) // CMO#11 
[ + 107 TONS ]

108.680 108.680

TON 0.000 0.00

632.77000 108.680 68,769.44

411-03354  
 

0250 *EMULSIFIED ASPHALT (SLOW-SETTING) 931.000 931.000

GAL 0.000 0.00

5.00000 931.000 4,655.00

411-10255  
 

0255 GEOTEXTILE (EROSION CONTROL) (CLASS A) 509.000 509.000

SY  0.000 0.00

16.00000 509.000 8,144.00

420-00100  
 

0260 *DRILLED CAISSON (42 INCH) 17.000 17.000

LF  0.000 0.00

1,200.00000 17.000 20,400.00

503-00042  
 

0265 RIPRAP (18 INCH) 4.000 4.000

CY  0.000 0.00

140.00000 4.000 560.00

506-00218  
 

0270 18 INCH REINFORCED CONCRETE PIPE 111.000 111.000

LF  0.000 0.00

110.00000 111.000 12,210.00

603-01180  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 INCH REINFORCED CONCRETE PIPE 129.000 129.000

LF  0.000 0.00

110.00000 129.000 14,190.00

603-01240  
 

0280 30 INCH REINFORCED CONCRETE PIPE 387.000 387.000

LF  0.000 0.00

110.00000 387.000 42,570.00

603-01300  
 

0285 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

930.00000 1.000 930.00

603-05018  
 

0290 24 INCH CORRUGATED STEEL PIPE 16.000 16.000

LF  0.000 0.00

350.00000 16.000 5,600.00

603-10240  
 

0295 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

603-30024  
 

0300 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,400.00000 1.000 3,400.00

604-00305  
 

0300 MATERIAL ALLOWANCE PE#3 0.000

EACH 0.000 0.00

1,117.00000 0.000 0.00

0305 INLET TYPE 16 (DOUBLE) (5 FOOT) 2.000 2.000

EACH 0.000 0.00

6,300.00000 2.000 12,600.00

604-16505  
 

0305 MATERIAL ALLOWANCE PE#3 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

0305 MATERIAL ALLOWANCE PE#3 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

0310 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 1.000

EACH 0.000 0.00

11,300.00000 1.000 11,300.00

604-16605  
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PCN: 15852R-BID   ESTIMATE RUN

PROJECT: STA 133A-031                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 MATERIAL ALLOWANCE PE#3 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

0315 INLET TYPE 16 (TRIPLE) (10 FOOT) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

604-16610  
 

0315 MATERIAL ALLOWANCE PE#3 0.000

EACH 0.000 0.00

4,309.00000 0.000 0.00

0320 OUTLET STRUCTURE 2.000 2.000

EACH 0.000 0.00

13,100.00000 2.000 26,200.00

604-20000  
 

0325 MANHOLE SLAB BASE (10 FOOT) 3.000 3.000

EACH 0.000 0.00

3,900.00000 3.000 11,700.00

604-30010  
 

0325 MATERIAL ALLOWANCE PE#3 0.000

EACH 0.000 0.00

1,341.00000 0.000 0.00

0330 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,100.00000 1.000 6,100.00

604-30015  
 

0330 MATERIAL ALLOWANCE PE#3 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 290.000 250.000

LF  40.000 760.00

19.00000 290.000 5,510.00

606-00301  
 

0340 *GUARDRAIL TYPE 7 (STYLE CA) 1,106.000 1,106.000

LF  0.000 0.00

70.00000 1,106.000 77,420.00

606-00710  
 

0345 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

606-01370  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

606-02005  
 

0355 *FENCE CHAIN LINK (60 INCH) 35.000 35.000

LF  0.000 0.00

53.00000 35.000 1,855.00

607-53160  
 

0360 *3 FT GATE SINGLE (CHAIN LINK) 1.000 1.000

EACH 0.000 0.00

290.00000 1.000 290.00

607-60203  
 

0365 *CONCRETE SIDEWALK (6 INCH) 174.000 174.000

SY  0.000 0.00

110.00000 174.000 19,140.00

608-00006  
 

0370 *CONCRETE CURB RAMP 39.000 39.000

SY  0.000 0.00

190.00000 39.000 7,410.00

608-00010  
 

0375 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,919.000 1,919.000

LF  0.000 0.00

27.00000 1,919.000 51,813.00

609-21010  
 

0380 *CURB AND GUTTER TYPE 2 (SECTION II-B) 837.000 837.000

LF  0.000 0.00

31.00000 837.000 25,947.00

609-21020  
 

0385 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 7,611.000 7,611.000

SF  0.000 0.00

11.00000 7,611.000 83,721.00

610-00024  
 

0390 *DELINEATOR (TYPE I) 31.000 31.000

EACH 0.000 0.00

16.00000 31.000 496.00

612-00001  
 

0395 *DELINEATOR (TYPE II) 10.000 10.000

EACH 0.000 0.00

19.00000 10.000 190.00

612-00002  
 

0400 *DELINEATOR (TYPE III) 6.000 4.000

EACH 0.000 0.00

19.00000 4.000 76.00

612-00003  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *2 INCH ELECTRICAL CONDUIT (BORED) 422.000 406.000

LF  0.000 0.00

31.00000 406.000 12,586.00

613-00206  
 

0410 *3 INCH ELECTRICAL CONDUIT (BORED) 844.000 844.000

LF  -32.000 -1,056.00

33.00000 812.000 26,796.00

613-00306  
 

0415 *4 INCH ELECTRICAL CONDUIT (BORED) 113.000 113.000

LF  0.000 0.00

80.00000 113.000 9,040.00

613-00408  
 

0420 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,920.000 1,178.000

LF  1,742.000 20,904.00

12.00000 2,920.000 35,040.00

613-01200  
 

0425 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,094.000 1,659.000

LF  435.000 5,655.00

13.00000 2,094.000 27,222.00

613-01300  
 

0430 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 414.000 305.000

LF  0.000 0.00

16.00000 305.000 4,880.00

613-01400  
 

0435 *WIRING 1.000 0.000

L S 1.000 4,500.00

4,500.00000 1.000 4,500.00

613-10000  
 

0440 *LIGHT STANDARD FOUNDATION 3.000 3.000

EACH 0.000 0.00

1,600.00000 3.000 4,800.00

613-40010  
 

0445 *SIGN PANEL (CLASS I) 105.000 105.000

SF  0.000 0.00

33.00000 105.000 3,465.00

614-00011  
 

0450 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

83.000 0.000

LF  83.000 3,320.00

40.00000 83.000 3,320.00

614-01582  
 

0455 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000

EACH 2.000 1,200.00

600.00000 2.000 1,200.00

614-70117  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *TRAFFIC SIGNAL FACE (12-12-12) 9.000 4.000

EACH 0.000 0.00

980.00000 4.000 3,920.00

614-70336  
 

0465 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 2.000 260.00

130.00000 2.000 260.00

614-72860  
 

0470 *LOOP DETECTOR WIRE 350.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

614-72875  
 

0475 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

614-81150  
 

0475 MATERIAL ALLOWANCE PE#6 0.000

EACH 0.000 0.00

22,994.65000 0.000 0.00

0480 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

29,100.00000 1.000 29,100.00

614-85115  
 

0485 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

33,600.00000 1.000 33,600.00

625-00000  
 

0490 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

420,919.51000 1.000 420,919.51

626-00000  
 

0495 PUBLIC INFORMATION SERVICES 1.000 0.880

L S 0.080 888.00

11,100.00000 0.960 10,656.00

626-01000  
 

0500 *EPOXY PAVEMENT MARKING 38.000 38.000

GAL 0.000 0.00

150.00000 38.000 5,700.00

627-00005  
 

0505 *PAVEMENT MARKING PAINT (WATERBORNE) 35.000 35.000

GAL 0.000 0.00

26.00000 35.000 910.00

627-00011  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

220.000 220.000

SF  0.000 0.00

13.00000 220.000 2,860.00

627-30405  
 

0515 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

496.000 496.000

SF  0.000 0.00

12.00000 496.000 5,952.00

627-30410  
 

0520 *FLAGGING 2,000.000 1,891.750

HOUR 65.500 1,506.50

23.00000 1,957.250 45,016.75

630-00000  
 

0525 *TRAFFIC CONTROL INSPECTION 198.000 184.000

DAY 3.000 261.00

87.00000 187.000 16,269.00

630-00007  
 

0530 *TRAFFIC CONTROL MANAGEMENT 150.000 137.000

DAY 10.000 4,400.00

440.00000 147.000 64,680.00

630-00012  
 

0535 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 2.700

EACH 0.000 0.00

310.00000 2.700 837.00

630-80336  
 

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 15.300

EACH 0.000 0.00

36.00000 15.300 550.80

630-80341  
 

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 58.500

EACH 0.000 0.00

36.00000 58.500 2,106.00

630-80342  
 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000

EACH 0.000 0.00

36.00000 9.000 324.00

630-80343  
 

0555 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

2,600.00000 1.800 4,680.00

630-80358  
 

0560 *PORTABLE MESSAGE SIGN PANEL 300.000 269.000

DAY 0.000 0.00

46.00000 269.000 12,374.00

630-80359  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *DRUM CHANNELIZING DEVICE 107.000 96.300

EACH 0.000 0.00

36.00000 96.300 3,466.80

630-80360  
 

0570 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 5.400

EACH 0.000 0.00

36.00000 5.400 194.40

630-80363  
 

0575 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 15.000 2.700

EACH 0.000 0.00

36.00000 2.700 97.20

630-80364  
 

0580 CONCRETE BARRIER (TEMPORARY) 1,452.000 1,306.800

LF  0.000 0.00

36.00000 1,306.800 47,044.80

630-80370  
 

0585 *TRAFFIC CONE 200.000 135.000

EACH 0.000 0.00

6.00000 135.000 810.00

630-80380  
 

0590 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 3.600

EACH 0.000 0.00

1,000.00000 3.600 3,600.00

630-85006  
 

0595 F/A MINOR CONTRACT REVISIONS 429,068.570 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0600 F/A PARTNERING 1,566.600 1,566.500

F A 0.000 0.00

1.00000 1,566.500 1,566.50

700-70011  
 

0605 F/A FUEL COST ADJUSTMENT 14,005.770 14,005.770

F A 0.000 0.00

1.00000 14,005.770 14,005.77

700-70016  
 

0610 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0615 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 F/A QUALITY INCENTIVE PAYMENT -24,564.200 -24,564.200

F A 0.000 0.00

1.00000 -24,564.200 -24,564.20

700-70025  
 

0625 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0630 F/A FURNISH CONCRETE MIX DESIGNS 10,000.000 0.000

F A 7,895.850 7,895.85

1.00000 7,895.850 7,895.85

700-70080  
 

0820 ADDED ITEM (HOUR)/ CMO#2 / TRAFFIC SIGNAL INSTALLER 
(ZONE 2) {STRAIGHT TIME}

0.000 0.000

HOUR 0.000 0.00

4.24000 0.000 0.00

900-00010  
 

0825 ADDED ITEM (HOUR)/ CMO#2 / TRAFFIC SIGNAL INSTALLER 
(ZONE 2) {OVER TIME}

0.000 0.000

HOUR 0.000 0.00

4.70000 0.000 0.00

900-00010  
 

0830 F/A CO NO. 3 / MCR LI NO. 1 / CONCRETE PUMPING 7,114.770 7,114.770

F A 0.000 0.00

1.00000 7,114.770 7,114.77

700-70034  
 

0835 STABILIZED CONSTRUCTION ENTRANCE CO NO. 3 / MCR LI NO.
2

2.000 2.000

EACH 0.000 0.00

1,250.00000 2.000 2,500.00

208-00070  
 

0840 HOT MIX ASPHALT (PATCHING) (ASPHALT) CO NO. 3 / MCR LI
NO. 3

75.000 56.700

TON 7.000 1,540.00

220.00000 63.700 14,014.00

403-00720  
 

0850 ADDED ITEM (DOLLAR)/ CO NO. 5 / MCR LI NO. 4 / 
AGGREGATE BASE COURSE (CLASS 6)

13,442.240 13,442.240

DOL -314.380 -314.38

1.00000 13,127.860 13,127.86

900-00006  
 

0855 CONSTRUCTION SURVEYING (HOURLY) CO NO. 5 / MCR LI NO. 
5

4.000 4.000

HOUR 0.000 0.00

145.00000 4.000 580.00

625-00001  
 

0860 DOZING (LANDSCAPING) CO NO. 7 0.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01555  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0865 ADDED ITEM (LUMP SUM)/ CO NO. 7 / SEEDING (WETLANDS) 1.000 0.000

L S 1.000 1,540.00

1,540.00000 1.000 1,540.00

900-00014  
 

0870 BRUSH LAYER CUTTING CO NO. 7 0.000 0.000

EACH 0.000 0.00

4.79000 0.000 0.00

214-01010  
 

0875 DECIDUOUS SHRUB (5 GALLON CONTAINER) CO NO. 7 30.000 0.000

EACH 30.000 1,650.00

55.00000 30.000 1,650.00

214-00350  
 

0880 FENCE (PLASTIC) CO NO. 7 400.000 0.000

LF  200.000 386.00

1.93000 200.000 386.00

607-11525  
 

0885 REMOVAL OF TREE CO NO. 8 4.000 0.000

EACH 4.000 1,300.00

325.00000 4.000 1,300.00

202-00010  
 

0890 UNCLASSIFIED EXCAVATION CO NO. 8 114.000 114.000

CY  0.000 0.00

29.00000 114.000 3,306.00

203-00000  
 

0895 ADDED ITEM (FOOT)/ THICKENED REINFORCED CURB AND 
GUTTER (TYPE 2, IIB) / /

437.000 437.000

LF  0.000 0.00

21.23000 437.000 9,277.51

900-00012  
 

0920 F/A WILDFLOWER SEED MIX 1,613.940 0.000

F A 1,613.940 1,613.94

1.00000 1,613.940 1,613.94

700-70034  
 

0925 F/A LIGHT PLANTS FOR NIGHTTIME WORK 696.960 696.960

F A 0.000 0.00

1.00000 696.960 696.96

700-70035  
 

0930 F/A VETERANS MONUMENT 2,437.500 2,437.500

F A 0.000 0.00

1.00000 2,437.500 2,437.50

700-70034  
 

0935 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS -2,142.000 -2,142.000

DOL 0.000 0.00

1.00000 -2,142.000 -2,142.00

900-00006  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 ADDED ITEM (DOLLAR)/ ABC PRICE REDUCTIONS -11,294.660 -11,294.660

DOL 0.000 0.00

1.00000 -11,294.660 -11,294.66

900-00006  
 

0945 UNCLASSIFIED EXCAVATION CO NO. 12 1,778.000 1,778.000

CY  0.000 0.00

21.00000 1,778.000 37,338.00

203-00000  
 

0950 END ANCHORAGE TYPE 3K CO NO. 15 / MCR LI NO. 10 1.000 0.000

EACH 1.000 1,300.00

1,300.00000 1.000 1,300.00

606-01390  
 

0955 ADDED ITEM (LUMP SUM)/ ADARAND ADD'L MOBILIZATION 1.000 0.000

L S 1.000 765.00

765.00000 1.000 765.00

900-00014  
 

0960 END POST CO NO. 15 / MCR LI NO. 12 1.000 0.000

EACH 1.000 141.00

141.00000 1.000 141.00

607-00005  
 

0965 CORNER AND LINE BRACE POST CO NO. 15 / MCR LI NO. 13 1.000 0.000

EACH 1.000 215.00

215.00000 1.000 215.00

607-00010  
 

0970 RESET FENCE CO NO. 15 / MCR LI NO. 14 400.000 0.000

LF  400.000 3,780.00

9.45000 400.000 3,780.00

210-01000  
 

0975 SWEEPING (WITH PICKUP BROOM) CO NO. 15 / MCR LI NO. 15 6.000 0.000

HOUR 6.000 840.00

140.00000 6.000 840.00

203-01622  
 

CAT 0200 $87,562.69 2,382,678.63CURRENT AMT 2,864,270.08 $$

CAT NO0300 STRUCTURE G-08-B 

0640 REMOVAL OF BRIDGE RAILING 442.000 442.000

LF  0.000 0.00

15.00000 442.000 6,630.00

202-00425  
 

0645 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

57,000.00000 1.000 57,000.00

202-00495  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-08-B 

0650 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 890.000 890.000

SY  0.000 0.00

80.00000 890.000 71,200.00

202-00503  
 

0655 SANDBLASTING 1,130.000 1,130.000

SF  0.000 0.00

1.30000 1,130.000 1,469.00

202-05150  
 

0660 ROCK EXCAVATION 0.000 0.000

CY  0.000 0.00

380.00000 0.000 0.00

203-00400  
 

0665 STRUCTURE EXCAVATION 1,853.000 1,853.000

CY  0.000 0.00

46.00000 1,853.000 85,238.00

206-00000  
 

0670 STRUCTURE BACKFILL (CLASS 1) 1,945.000 1,945.000

CY  0.000 0.00

43.00000 1,945.000 83,635.00

206-00100  
 

0675 STRUCTURE BACKFILL (CLASS 2) 1,088.000 1,088.000

CY  0.000 0.00

35.00000 1,088.000 38,080.00

206-00200  
 

0680 MECHANICAL REINFORCEMENT OF SOIL 1,104.000 1,104.000

CY  0.000 0.00

29.00000 1,104.000 32,016.00

206-00360  
 

0685 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

42,000.00000 1.000 42,000.00

206-01781  
 

0690 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

42,000.00000 1.000 42,000.00

206-01782  
 

0695 *SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01783  
 

0700 *SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01784  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-08-B 

0705 HOT MIX ASPHALT (GRADING SX) (75) 206.580 206.580

TON 0.000 0.00

110.00000 206.580 22,723.80

403-34701  
 

0710 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) //  CMO#11
 [ - 6 TONS ]

6.650 6.650

TON 0.000 0.00

560.00000 6.650 3,724.00

411-03342  
 

0713 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) // CMO#11 
[ + 6 TONS ]

4.910 4.910

TON 0.000 0.00

632.77000 4.910 3,106.90

411-03354  
 

0715 MICROPILE (12 INCH) 0.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

503-01120  
 

0720 PRECAST PANEL FACING 2,745.000 2,745.000

SF  0.000 0.00

60.00000 2,745.000 164,700.00

504-04420  
 

0720 MATERIAL ALLOWANCE PE#3 0.000

SF  0.000 0.00

14.85000 0.000 0.00

0720 MATERIAL ALLOWANCE PE#3 0.000

SF  0.000 0.00

12.43000 0.000 0.00

0725 STRUCTURAL STEEL 222,770.000 222,770.000

LB  0.000 0.00

2.00000 222,770.000 445,540.00

509-00000  
 

0725 MATERIAL ALLOWANCE PE#4 0.000

LB  0.000 0.00

1.06000 0.000 0.00

0730 STRUCTURAL STEEL (GALVANIZED) 2,260.000 2,260.000

LB  0.000 0.00

6.00000 2,260.000 13,560.00

509-00001  
 

0735 *PAINT STRUCTURAL STEEL 1.000 1.000

L S 0.000 0.00

9,000.00000 1.000 9,000.00

509-90003  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-08-B 

0740 *WATERPROOFING (MEMBRANE) 1,196.000 1,196.000

SY  0.000 0.00

10.00000 1,196.000 11,960.00

515-00120  
 

0745 BRIDGE EXPANSION DEVICE (0-4 INCH) 54.000 54.000

LF  0.000 0.00

160.00000 54.000 8,640.00

518-01004  
 

0745 MATERIAL ALLOWANCE PE#6 0.000

LF  0.000 0.00

100.00000 0.000 0.00

0750 CONCRETE CLASS B 48.000 48.000

CY  0.000 0.00

930.00000 48.000 44,640.00

601-01000  
 

0755 CONCRETE CLASS D (BRIDGE) 816.000 816.000

CY  0.000 0.00

610.00000 816.000 497,760.00

601-03040  
 

0755 MATERIAL ALLOWANCE PE#3 0.000

CY  0.000 0.00

58.37000 0.000 0.00

0760 *STRUCTURAL CONCRETE STAIN 13,945.000 13,945.000

SF  0.000 0.00

1.30000 13,945.000 18,128.50

601-40401  
 

0765 *REINFORCING STEEL 38,765.000 38,765.000

LB  0.000 0.00

0.90000 38,765.000 34,888.50

602-00000  
 

0770 *REINFORCING STEEL (EPOXY COATED) 123,923.000 123,923.000

LB  0.000 0.00

1.02000 123,923.000 126,401.46

602-00020  
 

0775 *BRIDGE RAIL TYPE 10M (SPECIAL) 708.000 708.000

LF  0.000 0.00

190.00000 708.000 134,520.00

606-11032  
 

0780 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 579.000 579.000

SF  0.000 0.00

11.00000 579.000 6,369.00

610-00024  
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PCN: 15852R-BID   ESTIMATE RUN 11/07/2008

PROJECT: STA 133A-031                  ESTIMATE NO: 0012 14:06:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-08-B 

0785 3 INCH ELECTRICAL CONDUIT (PLASTIC) 435.000 435.000

LF  0.000 0.00

13.00000 435.000 5,655.00

613-01300  
 

0790 *GROUND ANCHOR 180.000 180.000

LF  0.000 0.00

86.00000 180.000 15,480.00

618-08900  
 

0795 *ANCHOR TEST 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

618-09040  
 

0800 4 INCH GALVANIZED PIPE 225.000 225.000

LF  0.000 0.00

85.00000 225.000 19,125.00

619-30320  
 

0845 *MICROPILE (6 INCH) CO#4 225.000 225.000

LF  0.000 0.00

103.50000 225.000 23,287.50

503-01060  
 

CAT 0300 $0.00 2,151,977.66CURRENT AMT 2,151,977.66 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0805 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

44,400.00000 1.000 44,400.00

620-00002  
 

0810 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,100.00000 1.000 14,100.00

620-00012  
 

0815 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

620-00020  
 

CAT 0400 $0.00 59,800.00CURRENT AMT 59,800.00 $$

PROJECT TOTAL 87,562.69 $ 4,594,456.29CURRENT AMT 5,076,047.74 $$


